

MS Project mapping

MS Project Field

TrackStudio Field

Task

Task Name	Task Name
Hyperlink	Task URL
Contact	Submitter
Start Date	Submit Date
Actual Start Date	Submit Date
Duration	Submit Date - Update Date, in Hours
Deadline	Deadline
Cost	Budget
Actual Cost	Actual Budget
Notes	Task #
Regular Work	Actual Budget in hours
Percentage Complete	$\text{Min}(100, 100 * \text{Actual Budget} / \text{Budget})$
Actual Work	$\text{Actual Budget} * \text{Actual Budget} / \text{Budget}$, in hours

Resources

Resource Name	User Name
Group	User Status
E-mail Address	User E-mail
Work	Summary User Actual Budget for Task, in hours
Actual Work	Summary User Actual Budget for Task, in hours
Start	Task Submit Date
Remaining Work	Task Submit Date - Task Update Date, in Hours
Units	$100 * \text{Summary User Actual Budget for Task}$, in Hours / (Submit Date - Update Date, in Hours)